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CONSTRUCTION PROGRESS REPORT 

Project: Date: 

Subject: Construction Progress Weekly Update 

Location: 

The following summary of work includes construction progress from ______ to __________ 

• Summary of this week’s activities

• Look ahead to next week’s activities.
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• List of any outstanding owner approvals we are waiting on.

• Brief descriptions of any weather-related delays this week

Monday Days added to Schedule 

Tuesday Days added to Schedule 

Wednesday Days added to Schedule 

Thursday Days added to Schedule 

Friday Days added to Schedule 

Saturday Days added to Schedule 

Sunday Days added to Schedule 


	Project: Riviera Club
	Date: 5/3/2024
	Construction Progress Weekly UpdateLocation: 7500 Estero Blvd. Fort Myers Beach FL. 33931
	undefined: Garage Floor Painting in progress - 2 coats had been applied over the Central Section. A 3rd coat with sand will be applied to complete flooring painting.
Fire pump installation - in progress - Expected to be completed by 5/10/2024. Delayed 3 weeks due to parts arrival time changed.
Lanai railing and screen replacement in progress.
Roof top - Goose-necks and ductwork completed.
Unit 301 AC - installed
Unit 304 - AC installation pending due to drywall installation over the utility closet.

	undefined_2: Fire pump expected to be completed by the end of the week.
Fuel Tank installation within the next 2 weeks.
Lanai railing and screens repairs will continue. Expected to be completed by 5/31/2024.
Exterior fence started 4/25/2024, expected to be completed by 5/10/2024.
Hurricane shutters removal will continue, expected to be completed by 5/17/2024.
Garage Floor Painting will continue expected to be completed by 5/24/2024
Walk-through for Punch list on units from the 2nd to the 12th floor will start on Monday.





























	undefined_3: Garage Ceiling lights submittal.
Hurricane Shutter removal change order.
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