
                                                          
 
  TO: RIVIERA OWNERS             OCTOBER 22ND 2022 
 FROM: RIVIERA BOARD 
              JIM WALTHOUR SEC. 
              630-240-7209 
 

                            RIVIERA HURRICANE RECOVERY BULLETIN # 9 

             
                        IMPORTANT CONDO ENTRY ANNOUNCEMENT! 
 
• BUILDING ENTRY PLAN TO BE FINALIZED BY TUES OCT. 25TH 

FOR HIGH PRIORITY OWNERS WHO NEED ACCESS.   
 

• OWNERS / CARETAKERS CAN  START SCHEDULING ENTRY 
INTO YOUR CONDO STARTING WED. OCT. 26TH. 

                       Contact Karen Marszalek To Schedule  
        RivieraHurricaneBuildingUpdate@GMail.com.  

 
• Purpose: Clean Out Refrigerators, Take Photos, Remove Personal Items  
• Limit I Day. No Over Night Stays. No Contractor Or Vendors Allowed On Site 
• No Power Equipment Allowed Including Vacuums,  Personal Fans, Scrubbers. 
• No Garbage Chutes, All Garbage To Be Carried To The Street 

 
              DELAY: ELEVATORS ARE NOT RUNNING  

  A BULLETIN WILL BE SENT OUT WHEN ELEVATORS ARE EXPECTED TO BE 
   RUNNING 
   NOTE: NEW ELEVATOR DOORS AND PARTS ARE ON ORDER 
 
 
• TK Elevator Engineering Team On Site Working On Electrical Systems. 
• TK Elevator Has Parts Ordered Including Possible Door Replacements 
• Elevator Control Room Being Serviced And Checked 

 
 
 



    
EFFECTIVE IMMEDIATELY 

 
                    INSURANCE ADJUSTERS ALLOWED ACCESS  
   INSURANCE ADJUSTERS CALL MIKE CORRADINO TO SET UP AN APPT 
                                                     239-233-6993 
 
    INDEPENDENT  STRUCTURAL ENGINEERS ON SITE NEXT WEEK 
 
•  TO COMPLETE BUILDING INTEGRITY REPORT 
•  REPORT EXPECTED TO BE COMPLETED BY NEXT WEEK  

 
 
•  WINDOW BOARD UP PROCESS MOSTLY COMPLETE 
•  CLEANUP CONTINUES BY CLERMONT CONSTRUCTION.  GLASS, 

DEBRIS IN WALKWAYS AND STAIRWELLS. SLOW PROCESS. 
 

              RIVIERA BUILDING: NO WATER, NO ELECTRIC, NO SEWER 
                      
•  BUILDING PLUMBING REPAIRS IN PROCESS 
•  BUILDING ELECTRICAL GRID BEING ASSESSED  

 
                          RIVIERA PHOTO    

LOBBY 100% LOSS. ELEVATOR DOORS BLOWN INTO ELEVATOR PITS.   
ELEVATOR INFRASTRUCTURE DAMAGED INCLUDING WEIGHTS, CABLE 
DAMAGE, ELECTRONICS. 

                          
 

           



               ELEVATOR PIT. 2 DAYS TO PUMP 80 GALLONS OF WATER OUT 
                ELEVATOR DOORS, WEIGHTS LAYING IN THE ELEVATOR PIT 
                  

                                

                                               FIRE PANEL ROOM IN LOBBY 

                 							 	

																												

	



																																																								

																											MAINTENANCE	OFFICE	IN	GARAGE																

	

																					NORTHEAST GARAGE              SOUTHWEST BUILDING	

         



 
        POND.  DRAINED TO REMOVE DEBRIS 

                    
 

POOL  
 

 
                                
 



                              NORTHEST PROPERTY CONSTRUCTION TRAILERS 

 
 

NATIONAL DISASTER TEAM 

 


