
Construction Progress Report V.03.18.24  Page 1 of 2 

CONSTRUCTION PROGRESS REPORT 

Project: Date: 

Subject: Construction Progress Weekly Update 

Location: 

The following summary of work includes construction progress from ______ to __________ 

• Summary of this week’s activities

• Look ahead to next week’s activities.



Construction Progress Report V.03.18.24 Page 2 of 2 

• List of any outstanding owner approvals we are waiting on.

• Brief descriptions of any weather-related delays this week

Monday Days added to Schedule 

Tuesday Days added to Schedule 

Wednesday Days added to Schedule 

Thursday Days added to Schedule 

Friday Days added to Schedule 

Saturday Days added to Schedule 

Sunday Days added to Schedule 


	Project: Riviera Club
	Date: 4/19/2024
	Construction Progress Weekly UpdateLocation: 7500 Estero Blvd. Fort Myers Beach FL 33931
	undefined: First Floor Units:
Flooring installation on units 102 , and 107 is in progress. 
White box units: 101 - electrical troubleshooting is pending. Units 105 and 106 - Shower waterproof coating is completed. Floating touch ups pending. Electric trim-out is completed.
We walk through every unit from the 2nd to the 12th floor, collecting information regarding pending work.
Common Areas:
Garage floor repairs in progress. 
Garage interior doors and trim installation - in progress. 
Fire pump installation - in progress.



	undefined_2: First Floor Units:
Windowsill installation.
White box units final inspection and sign off.
Kitchen cabinets installation in units: 102, 103, 104, and 107.
Units from the 2nd to the 12th floor - pending work scheduling.
Lanai railing and screens repairs.
Common Areas:
Roof top - Goose neck covers installation and ductwork repairs.
Fire pump installation. 
Concrete slab and private fence installation for cube fuel tank.
Garage floor painting.
Gulfstream Painting representative was on site to walk through the units from the 2nd to the 12th floor, with lanai decorative stucco damages.
Lanai railing and screens installation.






























	undefined_3: Exterior light fixtures submittal for the garage ceiling and wall mounts by the stairwells. 
First floor units - lanai stucco repairs submittal. 
Punch list for every unit and common areas.
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