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CONSTRUCTION PROGRESS REPORT 

Project: Date: 

Subject: Construction Progress Weekly Update 

Location: 

The following summary of work includes construction progress from ______ to __________ 

• Summary of this week’s activities

• Look ahead to next week’s activities.
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• List of any outstanding owner approvals we are waiting on.

• Brief descriptions of any weather-related delays this week

Monday Days added to Schedule 

Tuesday Days added to Schedule 

Wednesday Days added to Schedule 

Thursday Days added to Schedule 

Friday Days added to Schedule 

Saturday Days added to Schedule 

Sunday Days added to Schedule 


	Project: Riviera Club - Wind Units
	Date: 4/26/2024
	Construction Progress Weekly UpdateLocation: 7500 Estero Blvd. Fort Myers Beach FL 33931
	undefined: Garage floor repairs in progress. Central section had been scraped down and crack's filled up in preparation for upcoming painting.
Fire pump installation - in progress - Expected to be completed by 5/3/2024.
Concrete slab pouring and fence installation - In progress - Expected to be completed by 5/3/2024.
Windowsill installation - Materials on-site.
Lanai railing and screens repairs started 4/24/2024.
Goose-necks and ductwork repairs in progress, expected to be completed by 5/3/2024.
AC unit and condenser installation of unit 301 - completed.
AC unit 304 installation pending due to drywall installation by owner. Condenser installed.


	undefined_2: Wind units (from the 2nd to the Penthouse floor) Punch List walk-through scheduled to start on 5/6/2024. 
Lanai railing and screens repairs will continue. Expected to be completed by 5/31/2024.
Goose-necks and ductwork repairs in progress, expected to be completed by 5/3/2024.
Fire pump installation - in progress - Expected to be completed by 5/3/2024.
Exterior fence started 4/25/2024, expected to be completed within the next 10 days.
Shutters - took down - scheduled on 5/1/2024.




























	undefined_3: Garage light fixture submittal.
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